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ORDNANCE AND EXPLOSIVES PROJECT PLAN

1.  SITE NAME:   Fort Richie, Maryland

     a.  PROJECT TYPE: BRAC Removal Action
     b.  LOCATION:

CITY: Hagerstown
COUNTY: Washington
STATE: Maryland

      c.  CATEGORY:  BRAC (Ordnance and Explosives)

      d.  PROJECT SCOPE:      Removal Action

2.  POINTS OF CONTACT:

    a. BRAC ENVIRONMENTAL COORDINATOR   

       NAME:  Mr. Bill Hofmann           
       OFFICE: Ft. Richie               
       PHONE: 301-878-5234
       FAX: 301-878-4013
       EMAIL: hofmannb@ritchie-emh1.army.mil

    b. CORPS PROJECT MANAGER

       NAME: Leslie Hill  
       OFFICE: Baltimore District CENAB-PP-E
       PHONE: 410-962-6804
       FAX: 410-962-9312
 
    c. CORPS OE MANAGER

       NAME: H. Glenn Earhart
       OFFICE: Huntsville Center - CEHNC-OE-DG
       PHONE: 205-895-1577
       FAX: 256-895-1378
       EMAIL: Glenn.h.earhart@usace.army.mil

3.  SITE DESCRIPTION:  All action necessary to satisfy base closure requirements to include a Site
Investigation and Cleanup, an Environmental Impact Statement (EIS), an Ordnance and Explosives (OE) clean-up,
Archives Search, an Explosives Safety Submission, and associated remediation.  This action specifically addresses
the Ordnance and Explosives (OE) project.

4. SITE HISTORY: In April 1926, the State of Maryland purchased the land comprising the present Ft. Richie
for use as a National Guard training site.   The War Department deactivated the MITC in 1945. In 1951, the
Department of the Army reactivated the post and changed the name to Fort Richie.  The Army has operated the
facility to date and has assigned various commands at the site.  Fort Ritchie is scheduled for closure under BRAC
95.  The Army Environmental Center (AEC) through their contractor ICF Kaiser has prepared an Environmental
Baseline Survey, a Sampling and Analysis Recommendation, and a BRAC Cleanup Plan.  AEC has ended their
execution mission, therefore the Baltimore District is the executing agency. 

5. PREVIOUS SITE ACTIVITIES: The St. Louis District completed a Draft Archive Search Report in August
1996.  The Final was completed in January 1997.

6. CURRENT STATUS: The removal action was transferred to CENAB in August 1999.

7. ISSUES AND CONCERNS:    CEHNC has a MOA with CENAB to provide OE support.

8.  SCHEDULE:

9.  FUNDS:  For Official Use Only



10. CONTRACTING STRATEGY:

    a.  Type of Contract: Total Environmental Restoration Contract (TERC) delivery order awarded by the Baltimore
District to IT Group for the removal action

    b.  Procurement: Baltimore District procured the TERC.

    c.  Strategy:  In August 1999, Baltimore District proposes to award the removal contract to the TERC, IT Group.

H.  Glenn Earhart
   OE Manager


